LBNE Near Detector
Project Manager- Christopher Mauger
Project File - David M. Lee

D WBS option code Duration Start Finish Cost [2010 [2011 [2012 [2013 [2014 [2015 [2016 [2017 |2018 [2019 [2020 [2021 2022
‘ﬂ | textl | H2 [H1 [H2 [H1 [H2 [H1 [H2 [H1 [H2 [H1 [H2 [H1[H2 [H1 [H2 [H1 [H2 [H1 [H2 [H1 [H2 |H1 [H2 [H1 [H2 [H1 [H2
347 13422 HR Straw Tube Tracker 2893 days? Tue 1/12/10 Fri2/12/21  $32,219,564.04 : | . :
348 134221 HR Detector Simulations 1day?  Wed 1/22/14  Wed 1/22/14 $0.00| v
350 1.3.4.2.2.2 HR Strawtube tracker(STT) 2493 days? Tue 1/12/10 Fri 8/2/19 $13,576,558.61 : L i :
373 13.4.223 HR Ship to FNAL 2 mons Mon 8/5/19 Fri 9/27/19 $31,603.42| USCTech
374 134224 HR Installation 12 mons Mon 9/30/19 Fri 8/28/20 $181,921.16 :USCTec‘h[QS%]
375 1.34.2.25 HR Commissioning 6 mons Mon 8/31/20 Fri 2/12/21 $0.00 phyéicist
376 1.3.4.2.2.6 HR ECAL 1967 days?  Tue112/10  Thu7/27/17  $12,20455590 | i |
410 1.3.4.2.27 HR Ship to FNAL 2 mons Fri 5/19/17 Thu 7/13/17 $29,502.13| USCTech
| 411 | 1.34.2.2.8 HR Installation 12 mons Fri 7/14/17  Thu 6/14/18 $181,762.61| USCTech

412 134229 HR Commissioning 6 mons Fri 6/15/18  Thu 11/29/18 $0.00| physicist
413 1.3.4.2.2.10 HR Muon System 1020 days Tue 1/12/10  Tue 12/10/13 $5,825,765.80 _
422 1.3.4.2.2.11 HR Ship to FNAL 2mons  Wed 12/11/13 Tue 2/4/14 $26,609.23| | : | USCTech
423 1.3.4.2.2.12 HR Installation 12 mons Wed 2/5/14 Tue 1/6/15 $161,285.19 USCTech
424 1342213 HR Commissioning 6 mons Wed 1/7/15 Tue 6/23/15 $0.00 physicist
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